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FACILITY REDUCTION PROGRAM  TOOLBOX OVERVIEW 
 

Mission 
The primary mission of the toolbox is to provide installation managers and other facility 
related personnel with information to make informed decisions regarding removal of 
installation buildings and structures. In addition to providing analytical tools to retrieve 
estimated costs associated with facility removal efforts, the Toolbox also includes 
valuable reference information. 
 
Toolbox Users 
The Toolbox may provide valuable information to installation managers, contractors, 
planners, and other personnel associated with facilities management and removal. 
 
Toolbox Data 
The Toolbox will provide users with the following information, tools, and resources: 
Estimating tools with various levels of input and refinement; 

• “Best practices” recommendations including solid waste management, re-use, 
recycle, salvage and recovery, scheduling, bid-type solicitations, and others; 

• Diversion Analysis that helps determine if a project meets the 50% diversion goal; 
• Documents library that includes; 

o General considerations for facility removal including demolition, 
deconstruction, and relocation; 

o Common facility construction-type and use category descriptions; 
o Project cost-driver considerations; 
o Environmental considerations and general regulatory information; 
o Helpful links relative to FRP projects; and 
o Contact information for additional help regarding FRP projects. 

 
Toolbox Functions: 
Estimating Tools 
 
Quick Estimate 
The quick estimate can be used to gain a estimated range for removal for a single facility. 
The quick estimate presents the user with a demolition estimate range (in $/SF) with only 
a few clicks. 
  
Advanced Estimate 
The advanced estimate can be used if the user desires to retrieve a more detailed single 
facility estimate or to create a project that contains multiple facilities. The advanced 
estimate requires more user input and in turn, provides a more precise estimate (in total $ 
cost). The advanced estimate accounts for environmental issues, diversion and disposal 
costs, with the user having the ability to override costs for any specific facility. 
 
Saved Estimates 
At the end of an Advanced Estimate, the user has an option to save the estimate for future 
review or modification. The saved estimate can be found via the “Saved Estimates” 
button on the top navigation bar of each page.  
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Toolbox Resources 
Library 
The library is a comprehensive resource for documents, photos, web links, and videos 
pertaining to environmental issues, demolition, deconstruction, C&D equipment, etc. 
 
FAQs 
The FAQs are frequently asked questions concerning the Toolbox and the FRP Funding 
Process. 
 
FRP Funding 
This section provides an overview graph of how to obtain funding through FRP for your 
removal project and frequently asked questions regarding the process. 
 
Lessons Learned 
This document represents a compilation of Lessons Learned that are the result of Facility 
Reduction Program (FRP) efforts. A lesson learned is documentation of a success or 
failure that generally results from execution of a project.  
 
Best Practices 
Best practices are offered to the user, based on the user’s input, during the “Final Report” 
page of the advanced estimate. Best practices should be read carefully and exercised 
during facility removal. An overview of all Best Practices can also be reviewed without 
completing an advanced estimate. 
 
Estimate Methodology 
The Estimate Methodology page shows a summary of Toolbox estimating procedures. 
 
Contact Us 
You can contact us several different ways. You can Submit Comments to help us 
improve the Toolbox, submit a lesson learned to be included in the Toolbox, submit your 
historical project data or view a directory of FRP involved parties. The Advanced 
Estimate allows the user to submit specific project information (if a category cannot be 
found for the user’s facility) for FRP administrative consideration. 
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https://frptoolbox.erdc.usace.army.mil/frptoolbox_test/library/docs/48.pdf

